
Neighborhood  North District 
Implementor   Transportation 
Matrix    A7 
Activity  Define the use most beneficial to the community for 30th Avenue NE from 123rd to 145th, but especially between 123rd and 130th. 
  Consider improvements (sidewalks, curbs, gutters, crosswalks, drainage, curb ramps, and improved transit stops) for safety,  
 pedestrian, parking and transit purposes. 
A7: 1 of 1 Sub-Activity  Install a sidewalk on the east side of 30th Avenue NE from NE 123rd to 125th Street. 
 Sub-Act  Mary Pfender reported that the sidewalk creation portion of this project is complete; the art and plantings are  Dena Gazin 
 Comment(s)  part of the "Lake City Modal" project managed by Ron Scharf. 10/15/04 

 2004 Priority Summary: The Seattle Department of Transportation (SDOT) built a sidewalk along the west  Dena Gazin 
 side of 30th Avenue NE between NE 125th and NE 123rd Streets in early 2004.  Plantings and public art to  08/17/04 
 be added later iin 2004 as part of the "Lake City Multi-Modal Project". 

 Construction of 30th Ave. NE sidewalk between NE 125th and NE 123rd was completed by late April 2004.   Ed Pottharst 
 Plantings and public art will be added soon--check with Mary Pfender, SDOT, for status. 05/05/04 

 Construction of a sidewalk on the west side of 30th Ave. NE between 123rd and 125th will begin in March of  Shauna Walgren 
 2004 (Mary Pfender) 03/10/04 

 See also Matrix Code # A17, A18, A19 and A20. Unknown User 
 06/20/00 

 Target Completion  2004/0 Estimated Cost  $575,000(O) Status  Completed 
 Lead Agency/Contact Transportation; Mary Pfender, 684-8052 Priority Top 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Implementor  SPU 
Matrix   C2 
Activity  Identify and undertake, based on a whole-system approach, appropriate mitigation efforts to correct deficiencies. 
C2: 1 of 1 Sub-Activity  Implement Phase 1 (Asset Management Review) of the Pinehurst Natural Drainage System ("Pinehurst Green Grid", C333202) 
 Sub-Act  Updated October 2005.  Moved up the target date to 2008/1 and changed the contact person. Jason Wachs 
 Comment(s)  10/17/05 

 2004 Priority Summary: The Pinehurst project is scheduled to start construction in the second quarter of  Ed Pottharst 
 2005.  It has completed preliminary engineering and review by Seattle Public Utilities' (SPU) Asset  05/07/04 
 Management Committee (AMC).  SPU staff’s preferred alternative includes work on 11.5 City blocks (330  
 feet long each) with an offset street alignment.  This alternative will provide the best drainage benefit.  SPU  
 presented this preferred option at a community meeting in June 2004.  Construction is scheduled to begin  
 the second quarter of 2005. 

 Acid Management Review (AMR) 2004. Nancy Ahern 
 03/02/04 

 Street improvement using natural system drainage designs Rebecca Herzfeld 
  

 Target Completion  2008/1 Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact SPU; Gary Schimek, 206-615-0519 Priority Second 
 

Implementor  Transportation 

Matrix   A17 
Activity  Install sidewalks where absent on streets within the Hub Urban Village. 
A17: 1 of 1 Sub-Activity  Review and determine policy regarding installation of sidewalks where missing in urban villages. 
 Sub-Act  The Seattle Department of Transportation's Strategic Plan (TSP) was adopted on August 9, 2005.  This is  Jason Wachs 
 Comment(s)  SDOT’s 20-year work plan, describing the actions SDOT will take to accomplish the goals and policies in the  10/20/05 
 Comprehensive Plan, and the Puget Sound Regional Council’s Destination 2030 plan and in support of Mayor 
  Nickels’ four priorities for Seattle which include Get Seattle Moving, Keep our Neighborhoods Safe, Create  
 Jobs and Opportunity for All, and Build Strong Families and Healthy Communities.  Chapter 3: Plan  
 Elements contains the following policies with respect to sidewalks in urban villages and other areas.   
  
 W7. Complete and Maintain Sidewalk Network. 
  
 Identify funding for new concrete sidewalks on arterial streets and lower-cost design options for sidewalks on 
  residential streets as a comprehensive program to complete Seattle’s sidewalk network over time. Nearly  
 every 
 neighborhood plan developed in the 1990s articulated a need for sidewalks and other pedestrian  
 improvements. The following should be given highest priority for sidewalk improvements: school walking  
 routes; routes that provide direct access to transit facilities or other public facilities (e.g social services,  
 community centers, and parks); and, within and between urban villages. 
  



 W8. Provide for Visibility and Accessibility for All Pedestrians. 
  
 The following should be given the highest priority for curb ramp installation: intersections with existing  
 concrete sidewalks that are direct connections to social service agencies, schools, and neighborhood  
 business areas. Priority is also given to upgrading curb ramps when the adjacent street is resurfaced. 

 2004 Priority Summary: Seattle Dept. of Transportation (SDOT) is currently updating the City Transportation  Dena Gazin 
 Strategic Plan.  The policy and funding for sidewalks will be addressed in the update. 08/17/04 

 SDOT is currently updating the TSP.  The policy and funding for sidewalks will be addressed in the update  Shauna Walgren 
 (Mary Catherine Snyder). 03/10/04 

 Target Completion  2004/0 Estimated Cost  Existing Staff  Status  Completed 
 Lead Agency/Contact Transportation; Barbara Gray, 615-0872 Priority Third 
 

Implementor  Transportation 
Matrix   2B-48 
Activity  Develop a parking analysis with specific proposals for parking facilities. 
2B-48: 1 of 1 Sub-Activity  Develop a parking analysis with specific proposals for parking facilities. 
 Sub-Act  2004 Priority Summary: Seattle Dept. of Transportation (SDOT) has parking data for the Lake City area from Dena Gazin 
 Comment(s)   a 2000 Citywide study.  In the second and third quarters of 2004, SDOT staff reviewed these data with the  08/17/04 
 Lake City stewardship group.  Currently, SDOT is analyzing a proposal from a stewardship group member  
 that may address some parking issues in the Lake City urban core. SDOT will set up a meeting with the Lake 
  City stewardship group to go over this proposal and discuss next steps. 

 The District Coordinator will work with SDOT to set up a meeting with Lake City community and business  Ed Pottharst 
 people to go over these data and discuss next steps.  This meeting will occur by the third quarter of 2004. 05/07/04 

 A comprehensive parking study was completed in 2000 and could be a useful starting point.  The link is  Shauna Walgren 
 http://www.seattle.gov/transportation/ppmp_parkingstudy_home.htm.  SDOT would be willing to look at the  03/10/04 
 data with community leaders and suggest next steps for the community's efforts. 

 Target Completion  Estimated Cost  N/A Status  Completed 
 Lead Agency/Contact Transportation; Tracy Krawczyk, 733-9329 Priority Fourth 
  
 


